

180 Free PMP Practice Questions

questions only

This document may be freely printed, copied, and distributed for private and commercial use, as long as the layout, content, and copyright notes remain unchanged. Document version: May 2026.

Question 1 · Single choice · People · Predictive

A junior team member asks the project manager for career mentorship related to their role on the project. The project manager sees the person as a potential asset worth investing in.

What is the MOST appropriate response?

- A. Refer the team member to HR only, since career mentoring is outside the PM's remit.
 - B. Recognize the mentoring opportunity and act on it, coordinating with the functional manager.
 - C. Decline because mentoring is the responsibility of the team member's functional manager.
 - D. Promise extensive mentorship to the team member without coordinating with their manager.
-

Question 2 · Single choice · Process · Hybrid

A statement of work (SOW) for an agile-oriented service engagement should typically:

- A. Omit acceptance criteria entirely so that the supplier and customer can resolve them later.
 - B. Be replaced with a verbal agreement that captures the engagement's intent without writing it down.
 - C. List every feature in detail up front and freeze them all for the duration of the contract.
 - D. Define outcomes, ways of working, governance, and capacity, with scope flexing via prioritization.
-

Question 3 · Single choice · Business Environment · Hybrid

The need to make a decision has surfaced that exceeds the project manager's documented authorization — a budget reallocation of about 8% across two work streams.

What should the project manager do?

- A. Cancel the project rather than escalate the decision that exceeds the project manager's authority.
 - B. Wait passively for the responsible decision-maker to eventually notice the issue on their own.
 - C. Make the decision anyway so as to maintain momentum on the project and avoid administrative delays.
 - D. Follow the escalation path, providing the decision-maker with analysis, options, and a recommendation.
-

Question 4 · Multi-select · People · Predictive

Which techniques help build trust and influence with project stakeholders? (Choose 3)

(Select exactly 3)

- A. Following through on commitments consistently.
 - B. Active listening during stakeholder conversations.
 - C. Withholding bad news until you have a complete solution.
 - D. Demonstrating competence and expertise on the project domain.
 - E. Restricting stakeholder access to information classified as 'internal team' only.
-

Question 5 · Single choice · People · Predictive

An organization has invested in a comprehensive lessons-learned repository for two years, but project managers report rarely opening it during planning. Lessons learned from previous projects exist in the organization's knowledge repository but are rarely consulted.

What is the MOST effective intervention?

- A. Migrate the lessons-learned repository to a more expensive enterprise document system in the current circumstances.
- B. Mandate that every team member must read all repository entries before joining a project.
- C. Integrate lessons review into initiation and planning checkpoints, surfacing them when relevant.
- D. Delete the existing lessons-learned repository and start fresh with new project content.

Question 6 · Multi-select · People · Hybrid

Which of the following are signs that a project manager is effectively empowering their team?
(Choose 3)

(Select exactly 3)

- A. Team members feel safe raising disagreements with the PM.
- B. The team makes most day-to-day execution decisions without escalating.
- C. The PM approves every technical choice before implementation.
- D. Team members proactively flag impediments and proposed solutions.
- E. All communication with stakeholders flows through the PM only.

Question 7 · Single choice · Process · Predictive

Multiple parallel tasks on a project have been competing for the same senior engineer, and the project manager needs to choose a planning technique.

Which technique reduces a project's resource demand when too many activities require the same scarce resource at the same time?

- A. Scope creep, which expands the project's scope without any corresponding adjustment in resources.
- B. Resource leveling, which adjusts the project schedule to match the actual resource availability.
- C. Fast tracking, which overlaps sequential project activities to compress the overall schedule.
- D. Schedule crashing, which adds more resources to compress the duration of the project schedule.

Question 8 · Single choice · People · Predictive

On a large predictive project, the project manager has team members at very different experience levels.

Which leadership approach is MOST appropriate?

- A. Directive — apply a uniform telling style across all team members for consistency throughout the project's

execution phase.

- B. Round robin – rotate the leadership role weekly across team members regardless of their competence.
- C. Decentral – delegate all project decisions to senior members and exclude juniors from discussions.
- D. Situational – directing, coaching, supporting, delegating – to each member's readiness.

Question 9 · Single choice · Process · Hybrid

A project manager is selecting a development approach. The product has stable, well-understood requirements but the delivery technology is new and uncertain.

Which approach is MOST suitable?

- A. Hybrid – predictive planning for the known requirements and iterative cycles for the new technology.
- B. Pure predictive, treating the new technology risk as a standard execution issue to handle given the team's current capacity.
- C. Pure adaptive, treating the well-understood project requirements as inherently flexible items.
- D. Defer the development-approach decision until execution begins and more is known about both.

Question 10 · Single choice · Process · Predictive

A project manager is briefing the team on quality economics before the next phase begins. Cost of quality (CoQ) includes:

- A. Only the cost of fixing the defects that are found in the project's deliverables after delivery.
- B. Only the cost of training the project's team members in the relevant quality management techniques.
- C. Costs of conformance – prevention and appraisal – and nonconformance – internal and external failures.
- D. Only the cost of inspecting the project's deliverables to verify their conformance to quality criteria.

Question 11 · Single choice · People · Agile

An agile team delivers usable increments every two weeks but a key business stakeholder consistently skips reviews and then raises concerns weeks later.

What should the project manager do?

- A. Send all increments to the stakeholder by email and stop holding review sessions.
- B. Analyze the stakeholder's needs and tailor engagement so they can engage meaningfully.
- C. Remove the stakeholder from the project's stakeholder register since they are unengaged.
- D. Continue without the stakeholder; absence from reviews implies tacit approval.

Question 12 · Multi-select · People · Agile

Which of the following are effective practices for promoting a shared product vision to a distributed agile team? (Choose 3)

(Select exactly 3)

- A. Display the vision and product goal prominently in the team's shared workspace.
 - B. Reference the vision when discussing trade-offs during backlog refinement.
 - C. Limit vision discussions to the product owner only.
 - D. Open each iteration planning event with a brief review of the vision.
 - E. Replace the vision with iteration goals once development starts.
-

Question 13 · Single choice · Process · Agile

A benefit-tracking system measures cumulative benefits monthly.

Why is this MORE important on agile/incremental delivery than typically required on predictive delivery?

- A. Because agile teams are inherently unable to estimate the value of their deliverables in advance.
 - B. Because agile teams typically require more reporting overhead than predictive teams do in practice.
 - C. Incremental delivery accrues value progressively; monitoring confirms it and informs reprioritization.
 - D. There is no meaningful difference in importance between agile and predictive value measurement in line with current practice.
-

Question 14 · Single choice · People · Agile

During a sprint review, a senior business stakeholder publicly criticizes a developer's implementation choices in front of the whole team. The developer becomes defensive.

What should the project manager / Scrum Master do?

- A. Redirect feedback to the increment rather than the person, and follow up privately.
 - B. End the current sprint review session and reschedule it for a later date.
 - C. Ask the product owner to publicly defend the developer's implementation choices.
 - D. Allow the exchange to continue so the developer learns to handle stakeholder criticism.
-

Question 15 · Single choice · People · Predictive

Two stakeholders submit contradictory change requests in the same change control board meeting.

Which is the MOST appropriate first action?

- A. Defer both change requests to the next CCB cycle without further comment or action since this approach is straightforward.
 - B. Reject both change requests and ask the stakeholders to reconcile and resubmit them.
 - C. Approve both change requests and let the execution phase resolve the contradiction.
 - D. Facilitate discussion of the underlying interests behind each request before the CCB decides.
-

Question 16 · Single choice · Business Environment · Agile

A traditional PMO is debating how to govern an upcoming portfolio of agile-delivered product development efforts.

Which of the following is GENERALLY appropriate for agile governance?

- A. Value-based reviews at release boundaries that can decide to continue, adjust, or stop the work.
 - B. No oversight at all, since adaptive teams are fully self-organizing and need no governance.
 - C. Stage gates requiring complete detailed plans for the entire project before any execution begins.
 - D. Daily approval of every line of code by an executive sponsor before it is committed to the codebase.
-

Question 17 · Single choice · Business Environment · Hybrid

A planned organizational change will affect a project's resourcing model mid-execution.

What should the PM do?

- A. Lock the project's resourcing model as it is and refuse to align with the planned organizational change.
 - B. Cancel the project on the grounds that the planned organizational change has made the project unviable.
 - C. Ignore the planned organizational change until the project's current execution work has been finished.
 - D. Evaluate the impact on the project, raise it with governance, and update plans to align with the new model.
-

Question 18 · Single choice · Process · Hybrid

After contract signature, a vendor delivers a milestone that meets contract terms but does not meet the customer's actual need.

What is the MOST appropriate response?

- A. Cancel the contract immediately and begin a new procurement to obtain what the project needs.
 - B. Accept per contract, then engage the vendor on the gap, possibly through a formal change order.
 - C. Continue with the project without raising or addressing the gap between contract and need to maintain process consistency.
 - D. Reject the deliverable outright and refuse payment to the vendor until the actual need is met.
-

Question 19 · Single choice · People · Hybrid

A team is geographically distributed across three time zones. Synchronous meetings are difficult to schedule.

What is the BEST approach?

- A. Cancel all of the team's meetings to remove the time-zone scheduling problem entirely.
- B. Have only one time zone of the team work on the project at any given iteration cycle.
- C. Combine minimum synchronous touchpoints with strong asynchronous practices for the rest.
- D. Insist on holding synchronous meetings at hours that are convenient to the largest team group.

Question 20 · Single choice · People · Agile

A team's daily standup has drifted into a status report to the project manager.

What is the BEST corrective action?

- A. Refocus the event on coordination and impediments; the PM may attend as an observer only.
 - B. Cancel the daily standup, since it has drifted away from its original intended purpose to keep the schedule predictable.
 - C. Lengthen the daily standup so it can cover a wider set of topics than just coordination.
 - D. Continue with the current style; this gives the project manager useful daily information.
-

Question 21 · Single choice · Business Environment · Hybrid

A project's deliverable will significantly change how a large user group works.

What should the project manager consider?

- A. Only the technical implementation of the project's planned deliverable for the user population.
 - B. Pushing the change to the operations team without preparing them for the new way of working at all.
 - C. Delaying the project's deliverable indefinitely until the change concerns have all been resolved.
 - D. Stakeholder readiness, communication, training, support, and feedback alongside technical delivery.
-

Question 22 · Single choice · Business Environment · Agile

A traditional PMO leader asks the project manager to walk through how change is governed on the agile portion of a hybrid project.


How does change control typically operate on an agile project?

- A. Only the project manager has the authority to change the backlog at any point during the project.
 - B. There is no change control on agile projects; all changes are accepted as part of being agile.
 - C. Every change request requires formal CCB approval, regardless of how small or routine the change is.
 - D. Within an iteration, the team protects the iteration goal; between iterations, the PO reprioritizes.
-

Question 23 · Single choice · Process · Predictive

The diagram shows a part of a project network diagram for a project with a tight deadline. Start dates as early morning, finish dates are evening.

If all tasks are scheduled to begin at the early start date, what is true?



- A. Activity B has a free float of 10 d.
- B. Activity B has a total float of 10 d.
- C. Activity A has a free float of 10 d.
- D. Activity A has a total float of 10 d.

Question 24 · Single choice · Process · Hybrid

Historical data from similar past projects can be used in scheduling primarily to:

- A. Replace the project team's team-specific empirical velocity data with organizational averages.
- B. Calibrate estimates, sanity-check forecasts, and inform the identification of project risks.
- C. Avoid stakeholder discussions about estimation by referring back to historical project data.
- D. To eliminate the need for the team to perform any current estimation activity on the project.

Question 25 · Single choice · People · Predictive

Customer satisfaction surveys mid-project show a declining trend despite on-time, on-budget delivery against the baseline.

What should the project manager do FIRST?

- A. Reduce the project's communication frequency to avoid drawing more attention to the gap.
- B. Investigate the gap between baseline conformance and satisfaction to find expectation drift.
- C. Increase the volume of marketing of project successes directly to the customer organization.
- D. Ignore the satisfaction surveys; baseline performance is the contractual measure used as the most direct path forward.

Question 26 · Single choice · People · Agile

An agile team running two-week iterations has held a retrospective at the end of each one, but the project manager has noticed the team keeps re-discovering the same lessons rather than carrying them forward. An agile team's retrospectives generate insights every iteration, but lessons rarely persist beyond a couple of iterations and frequently get re-learned.

What is the BEST corrective action?

- A. Reduce the team's retrospective frequency from each iteration to once per release boundary.
- B. Document key outputs in a shared location and fold actions into working agreements or DoD.
- C. Stop running team retrospectives, since the insights they produce are not being retained.
- D. Have only senior members of the team attend the retrospectives going forward each iteration.

Question 27 · Multi-select · Process · Hybrid

Which of the following are appropriate closure activities? (Choose 3)

(Select exactly 3)

- A. Confirm deliverable acceptance with stakeholders against agreed criteria.
- B. Conduct final retrospectives or lessons-learned sessions and contribute insights to organizational assets.
- C. Delete all project records to reclaim storage.
- D. Close contracts and reconcile financials.
- E. Pre-commit the team to the next project before finishing this one.

Question 28 · Single choice · People · Hybrid

Over the last three months on a multi-team hybrid program, the same kinds of disputes — about handoffs, ownership of integration work, and prioritization — keep coming back. A project manager observes that conflicts in their hybrid project keep recurring on the same topics.

What is the MOST productive response?

- A. Analyze the patterns to find structural causes — unclear roles, scarce resources, competing aims.
- B. Treat the recurrence as evidence of team dysfunction and request team-member changes.
- C. Introduce a no-conflict rule for the upcoming phase to maintain project momentum.
- D. Hire an external mediator for every dispute that arises within the project team to maintain process consistency.

Question 29 · Single choice · People · Predictive

Which artifact BEST documents who needs what information, when, and how on a predictive project?

- A. The project quality management plan, which defines quality criteria and review processes.
- B. The stakeholder register alone, which lists each stakeholder and their interest level.
- C. The communications management plan, which defines audience, content, format, and timing.
- D. The project risk register, which lists threats and opportunities identified by the team.

Question 30 · Single choice · Process · Predictive

During schedule training for the team, the project manager explains which scheduling artifact governs the minimum project duration.

Which scheduling artifact identifies the longest path of dependent activities and thus determines the project's minimum duration?

- A. A resource histogram showing each resource's allocation across the project's planned activities.
- B. The risk register, which lists project threats and opportunities along with response strategies.
- C. A burn-up chart showing scope completed against scope planned over the project's elapsed time.
- D. The critical path — the longest sequence of dependent activities determining minimum duration.

Question 31 · Reorder · Process · Agile

Place the following typical iteration events in the correct order within a single iteration cycle.

Place these in the correct order:

- A. Iteration planning
- B. Daily coordination meetings
- C. Iteration review with stakeholders
- D. Retrospective

Question 32 · Single choice · Business Environment · Agile

A senior developer on the agile team has just messaged the Scrum Master to say that a missing third-party API key is blocking the most important item in this iteration. A developer reports an impediment that blocks a critical work item.

What is the Scrum Master / project manager's MOST appropriate response?

- A. Evaluate impact, prioritize relative to other issues, and apply an intervention to remove the blocker.
- B. Reassign the blocked work to another developer without addressing the underlying impediment itself.
- C. Tell the developer to find a workaround so that the work item is not actually blocked anymore in the current circumstances.
- D. Wait until the next retrospective to discuss the impediment with the team in a structured setting.

Question 33 · Single choice · Process · Agile

An agile product is in continuous delivery; there is no single 'end date.' How should closure activities be approached?

- A. Apply closure at meaningful boundaries — phase end, release end, funding cycle end, product sunset.
- B. Skip closure activities entirely on the grounds that continuous delivery has no project end date.
- C. Apply closure activities at the end of every iteration regardless of release or funding boundaries.
- D. Run closure activities only when the team is fully disbanded and the product is no longer maintained.

Question 34 · Single choice · People · Agile

Several stakeholders expect agile delivery to mean 'we can change anything at any time at no cost.' How should the project manager align expectations?

- A. Explain that agile welcomes change but new work displaces other work in the same iteration.
 - B. Refuse to discuss agile principles with stakeholders who are not familiar with agile.
 - C. Convert the project back to a predictive approach to better manage scope expectations.
 - D. Agree, since agile values responding to change over rigidly following a written plan while preserving the project's governance.
-

Question 35 · Single choice · Business Environment · Hybrid

An organization with five active programs is trying to make its lessons-learned practice produce results across projects, not just within them.

How can lessons learned BEST contribute to continuous improvement at the organizational level?

- A. Disposed of at project closure once the team has had a chance to discuss them in a session.
 - B. Stored privately by each individual project manager for use in their own future projects later on.
 - C. Discussed informally only at the end of each project without any formal documentation produced.
 - D. Captured in OPAs, surfaced at relevant moments in future projects, and used to update standards.
-

Question 36 · Single choice · Process · Agile

How is scope typically managed in agile delivery?

- A. Defined fully up front at the start of the project and then frozen for the entire project duration.
 - B. Ignored entirely in favor of velocity-based metrics measuring throughput of the development team.
 - C. Captured as a product backlog that is continuously ordered and refined based on value and feedback.
 - D. Determined unilaterally by the development team at the start of each iteration cycle on the project.
-

Question 37 · Single choice · People · Agile

A program director is briefing a new sponsor on what 'empowering the team' will mean in practice.

Empowering an agile team means:

- A. Authority over HOW to deliver, while the product owner stays accountable for WHAT.
 - B. Removing all management and governance oversight from the project for its duration.
 - C. Allowing the team to bypass organizational compliance requirements when convenient.
 - D. Letting the team decide everything, including business priorities and budget allocation.
-

Question 38 · Single choice · Process · Agile

A project manager moving from predictive to agile delivery is considering how the team will be composed.

Agile teams are typically:

- A. Re-formed at the start of every iteration with a different combination of team members.
- B. Composed exclusively of senior staff who have many years of experience in the relevant domain.
- C. Cross-functional and stable, with the skills needed to deliver end-to-end usable increments.
- D. Composed of specialists who only perform the specific role they were originally assigned to.

Question 39 · Single choice · Process · Predictive

A stakeholder requests a scope addition. The PM's analysis shows the addition would push the project past its deadline.

What should the PM do?

- A. Present the trade-off – scope versus schedule and cost – and submit it through change control.
- B. Implement the scope change quietly without governance to maintain stakeholder goodwill on the project.
- C. Reject the change request without performing any analysis or holding any discussion about it.
- D. Add the work into the project without informing the team that the additional work is coming.

Question 40 · Match · People · Hybrid

Match each stakeholder situation (1–4) to the MOST appropriate response (A–D).

Match:

- 1. Stakeholder unaware of project
- 2. Stakeholder resistant to project
- 3. Stakeholder supportive but uninformed
- 4. Stakeholder leading change with the team

With:

- A. Provide structured updates and invite to key milestones
- B. Engage in dialog to understand concerns and address root causes
- C. Provide awareness-level communication of purpose and impact
- D. Leverage as a champion to engage others

Question 41 · Single choice · Process · Predictive

Which acceptance is MOST appropriate to obtain at closure?

- A. Verbal acceptance from a single team member who has worked on the project's main deliverable.
- B. Formal stakeholder acceptance of completion against the agreed acceptance criteria for the project.
- C. No acceptance is required for project closure; the project simply ends when the team's work stops.
- D. The project manager's own self-assessment that the project has been completed and is ready for closure.

Question 42 · Single choice · Process · Predictive

A project plan integrates schedule, scope, cost, quality, risk, and stakeholder management subplans.

What is the PRIMARY benefit of an integrated approach versus standalone plans?

- A. It reduces the total number of document pages produced during the project's planning phase.
 - B. It eliminates the need to develop separate subplans for scope, schedule, cost, and quality.
 - C. It exposes cross-plan dependencies and conflicts that standalone separate plans would hide.
 - D. It removes the need for the project to obtain governance approval before execution begins.
-

Question 43 · Single choice · People · Agile

An agile team's working agreements explicitly state that everyone speaks one at a time during planning. Despite this, one team member has now interrupted other team members in three consecutive planning sessions. An agile team has agreed on working agreements including how disagreements will be handled. A team member repeatedly violates the agreement by interrupting others in planning.

What should the team's coach do?

- A. Replace the team member who repeatedly breaks the agreed working agreement.
 - B. Rewrite the team's working agreements to be more lenient on interruptions.
 - C. Address the violation directly, referencing the agreement the team itself created.
 - D. Ignore the violation, since team norms eventually self-correct over several iterations.
-

Question 44 · Single choice · Process · Agile

Why are short feedback loops considered a quality practice in agile delivery?

- A. Short feedback loops allow the team to skip the formal quality checks that are otherwise required.
 - B. They are not; long feedback loops are equivalent to short feedback loops in terms of quality cost.
 - C. Defects detected near the moment of creation are cheaper and faster to fix, reducing rework cost.
 - D. They eliminate the team's need for a Definition of Done because feedback catches everything.
-

Question 45 · Multi-select · Business Environment · Agile

Which of the following are valid ways to surface and manage risks on an agile project? (Choose 3)

(Select exactly 3)

- A. Include risks as items in the backlog with appropriate priority.
 - B. Discuss risks during iteration planning and retrospectives.
 - C. Skip risk discussions to keep iterations short.
 - D. Maintain a visible risk board accessible to the team.
 - E. Reserve risk discussions for executive-only meetings.
-

Question 46 · Multi-select · Process · Agile

Which of the following indicate that an agile project is operating in line with value-based delivery?
(Choose 3)

(Select exactly 3)

- A. Backlog is ordered by value and continually re-ordered as conditions change.
 - B. Increments are released to users when independently valuable.
 - C. The team measures only output (story points completed), not outcomes.
 - D. Benefit realization is monitored and shared with stakeholders.
 - E. Scope is locked early and never changed.
-

Question 47 · Single choice · People · Predictive

A heavily regulated project in financial services is being initiated, and the project manager is concerned about overlooking key stakeholders whose interests could shape the project's outcome. Early in a regulated project, the project manager wants to ensure no significant stakeholder is overlooked.

What is the MOST effective approach?

- A. Use multiple identification techniques — interviews, documents, expert judgment.
 - B. Use the executive sponsor's existing contact list to define the stakeholder population.
 - C. Limit identification to internal stakeholders only, to keep the project scope manageable.
 - D. Wait for stakeholders to self-identify by raising issues or asking project questions.
-

Question 48 · Fill in · People · Agile

Fill in the blanks: An effective agile communication setup combines _____ events (planning, review, retrospective) for shared decisions with _____ artifacts (task board, burn-down, working agreements) that are continuously visible.

- A. synchronous; radiating
 - B. asynchronous; private
 - C. annual; closed
 - D. scripted; static
-

Question 49 · Single choice · Business Environment · Hybrid

A change request affecting the project's scope and schedule has just been approved by the change control board. A change request is approved.

What is the project manager's next step?

- A. Implement the change and update all affected artifacts — plan, baselines, risk register, communications.
 - B. File the change approval document and continue executing the project against the old plan as before.
 - C. Inform only the sponsor about the approved change, since they are the change's primary authorizer.
-

D. Inform only the team about the approved change, since they are the ones who will implement it in accordance with the existing plan.

Question 50 · Single choice · People · Agile

An agile team has been together for six iterations and is delivering at a high standard. A new senior manager wants to introduce mandatory weekly status reports from each team member. The team objects.

What should the project manager do?

- A. Have each developer write the new status report on top of their development work.
 - B. Refuse the request outright and let the team escalate the matter on its own in this organizational context.
 - C. Explain how iteration events already provide transparency, and propose an alternative.
 - D. Comply with the senior manager's request and require the additional weekly reports.
-

Question 51 · Single choice · People · Agile

A stakeholder register currently categorizes every party as either internal or external, but the project manager keeps running into surprises during engagement. Stakeholders are currently categorized as either internal or external. The PM realizes this dichotomy is hiding important differences.

What additional categorizations are MOST useful?

- A. Stop categorizing stakeholders entirely and treat all stakeholders on the project identically.
 - B. Sort stakeholders alphabetically by name rather than by any analytical dimension.
 - C. Categorize stakeholders by power, interest, influence, attitude, or proximity to the work.
 - D. Add only one new category dimension – distance from the project's main office location.
-

Question 52 · Single choice · Process · Hybrid

A project is being terminated before completion due to a strategic decision.

What closure activities still apply?

- A. Only the contract close-out activity, since other closure activities are irrelevant to terminated projects.
 - B. Only the project's resource release activity, since other closure activities are irrelevant in termination.
 - C. Lessons learned, knowledge capture, contract close-out, resource release, and stakeholder communication, scaled.
 - D. None of the standard closure activities apply, since the terminated project is simply abandoned to streamline the decision process.
-

Question 53 · Single choice · Process · Agile

A new agile team is debating how strict their completion standard should be.

An agile team's Definition of Done should:

- A. Establish shared agreement on what 'complete' means for any increment, including quality criteria.
 - B. Be set by the project manager unilaterally and communicated to the team at the start of the project.
 - C. Apply only to documentation and not to the working software or other products produced.
 - D. Be changed every iteration based on the goal of that particular iteration cycle on the project.
-

Question 54 · Single choice · Business Environment · Predictive

Change requests that are pending review have been piling up.

What is the MOST appropriate response?

- A. Approve all pending change requests as a batch in order to clear the backlog of pending items.
 - B. Reject all pending change requests as a batch in order to clear the backlog of pending items.
 - C. Ignore the pile of pending change requests entirely until they expire on their own from age.
 - D. Communicate status, accelerate decisions where possible, and address the bottleneck causing the backlog.
-

Question 55 · Single choice · People · Agile

An agile team that has been delivering predictably for five iterations has just raised in a retrospective that the project manager's recent additional check-ins on top of the daily standup feel like micromanagement. A team's velocity has been stable for several iterations. The team raises that they feel micromanaged by daily check-ins beyond the daily standup.

What is the BEST response?

- A. Increase oversight in the form of extra check-ins to ensure quality remains high.
 - B. Replace the existing daily standup with a manager-led status reporting meeting.
 - C. Reduce the additional check-ins and trust the team's inspect-and-adapt mechanisms.
 - D. Schedule one-on-ones with each developer to verify individual daily progress while preserving the project's governance.
-

Question 56 · Single choice · Process · Hybrid

PMBOK Guide 8 includes 'Embed Quality Into Processes and Deliverables' as a principle.

Which behavior BEST reflects this?


- A. Inspect the project's quality in at the very end of the project, after deliverables are produced.
- B. Design processes that prevent defects, build in checkpoints during execution, and use feedback to improve.

- C. Reduce the volume of project documentation to lower the overall cost of running the project while preserving the project's governance.
- D. Treat quality as a separate dedicated workstream that is isolated from the rest of the project team.

Question 57 · Single choice · Process · Predictive

Activity 1 in the network logic diagram has a duration of 20 days, activity 2 of 10 days, activity 3 of 5 days and activity 4 of 6 days.

What is the minimum total duration between the milestones A and B?



- A. 36 days
- B. 37 days
- C. 39 days
- D. 42 days

Question 58 · Single choice · Business Environment · Agile

A new manager is questioning the project manager about the leadership style they use on agile teams.

Which is the BEST description of 'servant leadership' as applied to impediment removal?

- A. The leader avoids exhibiting any leadership behaviors in order to maximize the team's autonomy.
- B. The leader removes the obstacles in the team's way so that the team can do its best work.
- C. The leader takes over and does the team's work themselves so that the team can focus elsewhere.
- D. The leader controls every individual team decision in order to ensure quality and consistency.

Question 59 · Single choice · Business Environment · Hybrid

Sustainability requirements are increasingly a compliance category.

What does it mean to 'integrate sustainability' into a project?

- A. Always choose the highest-cost project option, since this is assumed to be the most sustainable.
 - B. Consider environmental, social, and economic impacts in decisions, design, processes, and outcomes.
 - C. Always choose the lowest-cost project option, since this minimizes the project's overall resource use.
 - D. Mention sustainability briefly in the project's charter and then proceed with the project unchanged.
-

Question 60 · Single choice · Process · Agile

On an agile project, which artifact gives external stakeholders the BEST near-real-time view of progress without requiring custom reports?

- A. Information radiators — task boards, burn-down/up charts, release plans — accessible to stakeholders.
 - B. A monthly status PowerPoint document produced by the project manager for the steering committee.
 - C. The project's risk register, which lists threats and opportunities along with their response plans.
 - D. An end-of-project lessons-learned document covering successes, failures, and improvement areas in this organizational context.
-

Question 61 · Single choice · Process · Hybrid

Continuous improvement on a project is BEST characterized by:

- A. Regular inspection and adaptation — retrospectives, lessons learned — followed by actual changes.
 - B. Strict adherence to the project's original plan, without making any adjustments along the way.
 - C. A one-time formal process audit conducted at the project's closure to identify possible improvements.
 - D. Replacing the entire project team with a new team every six months to maintain fresh perspectives.
-

Question 62 · Single choice · Business Environment · Predictive

A team member uses the words 'risk' and 'issue' interchangeably when reporting status.

What is the difference between a risk and an issue?

- A. They are the same thing, with risk being the term used at the start and issue at the end of a project.
 - B. An issue is always more serious than a risk in terms of its impact on the project's objectives.
 - C. A risk is a potential future event; an issue is one that has already occurred and requires action.
 - D. A risk is always more serious than an issue in terms of its impact on the project's objectives.
-

Question 63 · Single choice · Process · Predictive

An executive new to project management asks the project manager for a working definition before approving the charter.

Which is the BEST definition of project scope on a predictive project?

- A. Whatever amount of work the project team is able to deliver within the available project time.

- B. The work required to deliver the agreed product, service, or result with its specified features.
 - C. All of the work the project's customer might possibly want from the project eventually over time.
 - D. The same content as the product specifications document submitted by the customer's team.
-

Question 64 · Single choice · Process · Predictive

What is the PRIMARY purpose of variance analysis in status evaluation?

- A. To create additional project reports for governance bodies to consume during their meetings.
 - B. To compare actual with baseline, identify the root causes of deviations, and inform corrective action.
 - C. To replace the existing project baseline with a new one that reflects current performance for the duration of the engagement.
 - D. To identify which team member or stakeholder should be held accountable for the project issues.
-

Question 65 · Single choice · Process · Predictive

A project's projected financial variance is widening. The PM has communicated to the sponsor.

What additional action is MOST important?

- A. Stop financial reporting until the project's variance has closed back to within tolerable limits.
 - B. Engage governance – propose mitigations, request guidance, and update the financial forecast.
 - C. Reallocate funds from the contingency reserve without notification to the governance body.
 - D. Reduce the team's morale by sharing the bad financial news only with senior project staff.
-

Question 66 · Single choice · Process · Predictive

A junior project coordinator on a predictive infrastructure project asks why the team is investing time in building a WBS. A predictive project's WBS is being created.

What is its PRIMARY purpose?

- A. To list every team member's individual tasks for human resources and reporting purposes in line with current practice.
 - B. To document the project's risks and identify the responsible owners for each one identified.
 - C. To define the project's procurement strategy and identify the vendors that will be engaged.
 - D. To decompose the total project scope into smaller, manageable components for execution and verification.
-

Question 67 · Single choice · Process · Hybrid

A project manager is estimating effort for a complex hybrid project. Most work is well understood but some components have high uncertainty.

Which approach is BEST?

- A. Use precise estimates for known components and ranges or relative sizes for uncertain components.
- B. Defer all estimation activities until project execution begins and more information is gained.
- C. Assume all of the project's components carry equal estimation uncertainty for consistency as the most direct path forward.
- D. Provide single-point precise estimates throughout the project to avoid stakeholder confusion.

Question 68 · Reorder · Business Environment · Predictive

Place these change-control steps in the correct order.

Place these in the correct order:

- A. Receive the change request
- B. Analyze the impact on scope, schedule, cost, quality, risk
- C. Decide (approve / reject / defer) per governance authority
- D. Implement and update affected artifacts

Question 69 · Single choice · Process · Predictive

A project manager is reviewing the rationale for baselining with a junior PM in the PMO.

Why does PMBOK Guide 8 recommend baselining the schedule after stakeholder agreement?

- A. To provide a reference for variance analysis so that actual performance can be compared meaningfully.
- B. To make the project's schedule immutable so that nobody on the project team can change it later.
- C. To prevent any future change to the schedule for the remainder of the project's duration.
- D. To satisfy external project auditors who need a baseline document for compliance purposes only.

Question 70 · Single choice · Business Environment · Hybrid

A project manager is challenged on why they communicate about pending changes that haven't been decided yet.

Why is it important to communicate the status of proposed changes to relevant stakeholders?

- A. To delay execution of the change while waiting for stakeholder feedback on the proposed decision.
- B. Communication of pending change status is not necessary as long as the final decision is shared.
- C. To create additional project paperwork that documents the team's compliance with the process.
- D. To set realistic expectations, prevent surprises, and let affected stakeholders plan around it.

Question 71 · Single choice · People · Hybrid

In a hybrid program, the project manager wants to establish clear roles to reduce confusion.

Which artifact is MOST useful?

- A. A risk register documenting the threats and opportunities identified during planning.
 - B. A RACI chart covering the project's key decisions, deliverables, and approval points.
 - C. A detailed Gantt chart with each team member's name shown against every task.
 - D. A burn-up chart showing scope completed against scope planned over project time.
-

Question 72 · Single choice · People · Predictive

Midway through a predictive project, a previously-low-interest stakeholder group has become highly active and critical.

What should the project manager do FIRST?

- A. Reassess the engagement plan and update the stakeholder analysis for that group.
 - B. Confront the stakeholder group directly about the change in their behavior and interest.
 - C. Continue with the original engagement plan to avoid signaling concern about the change.
 - D. Reduce communication frequency to that group to avoid feeding their criticism further.
-

Question 73 · Single choice · Process · Predictive

A project is approaching closure and the PMO has asked the project manager to host a lessons-learned session.

Lessons learned at closure should focus on:

- A. Identifying which individuals on the team should be held responsible for the project's main failures.
 - B. Re-litigating the past project decisions that were made by the team during execution of the project.
 - C. Only the project's successes, in order to maintain the team's morale at the end of the project.
 - D. What worked, what did not, root causes, and recommendations to inform future projects and OPAs.
-

Question 74 · Single choice · Process · Agile

An agile development team building an internal data platform has discovered that nobody on the team has direct experience with the team's chosen cloud platform's security model.

Which is the BEST description of how agile teams handle skill gaps within the team?

- A. Combine skill-building inside the team with selective external help while preserving team stability.
- B. Hire one external specialist per missing skill for the duration of the project on a contract basis.
- C. Defer all the work that needs the missing skill to a later release of the product or project for the duration of the engagement.
- D. Replace the entire team with another team that possesses the missing skill set in full from day one.

Question 75 · Single choice · Process · Hybrid

Contingency reserves on a project are used to:

- A. To address identified risks that materialize, within the scope of the PM's documented authority.
 - B. To cover the management team's unrelated cost overruns from other projects in the portfolio throughout the project's execution phase.
 - C. To cover any unforeseen project change at the project manager's discretion without analysis.
 - D. To replace the project's entire approved budget once it has been fully spent during execution.
-

Question 76 · Single choice · Process · Agile

On an iteration-based agile project, the team estimates work using story points. The PMO requests a deterministic finish date for the next release.

What is the MOST appropriate response?

- A. Provide a forecast range from velocity trends, identifying the assumptions and confidence level.
 - B. Refuse to discuss release dates with the PMO until empirical agile data accumulates further.
 - C. Provide a single fixed delivery date with no caveats so that the PMO has a definite target.
 - D. Convert all of the team's relative story-point estimates into person-hour estimates for reporting.
-

Question 77 · Single choice · Process · Predictive

Two months into execution of a regulated project, a regulatory body has issued new guidance that changes the bar for one of the project's main deliverables. A regulatory body has issued new compliance requirements affecting quality criteria for a project deliverable.

What should the PM do FIRST?

- A. Cancel the project on the grounds that the new compliance requirements have made it unworkable.
 - B. Update the quality plan and acceptance criteria, then reassess the project's compliance posture.
 - C. Ignore the new regulatory requirements until the next planned audit of the project's compliance.
 - D. Pass the new compliance requirements to the team directly without analyzing the impact on the project.
-

Question 78 · Single choice · Business Environment · Hybrid

What is the PRIMARY purpose of project governance?

- A. To establish the structure, rules, procedures, and decision rights that align project with strategy.
 - B. To replace the project management plan with a separate document focused on governance only.
 - C. To slow down the project's decisions and increase the deliberation time on each significant choice.
 - D. To create additional paperwork that demonstrates the project is being run in a disciplined way.
-

Question 79 · Single choice · People · Predictive

A project manager is drafting the communication strategy for a predictive project.

Which factor is MOST important to consider?

- A. The communication tools currently owned and supported by the project management office.
 - B. The information needs, cultural context, and preferred channels of each stakeholder group.
 - C. The project manager's personal communication style and channel preferences for the project.
 - D. The team's existing daily standup time and the daily coordination patterns already in use.
-

Question 80 · Single choice · Business Environment · Hybrid

A competitor has launched a similar product faster than your project's planned delivery.

What should the project manager do FIRST?

- A. Cancel the project immediately on the grounds that the competitor has already captured the available market.
 - B. Match the competitor's product exactly so that the project's deliverable retains a competitive position.
 - C. Assess the competitive impact on the project's value with stakeholders and consider strategy adjustments.
 - D. Continue with the project as originally planned without performing any further analysis on the competitor.
-

Question 81 · Single choice · People · Hybrid

A hybrid project has team members from three vendor organizations plus the customer. Conflict has arisen over which vendor's quality process to follow.

What should the project manager do FIRST?

- A. Average the three vendor processes together into a new combined quality standard.
 - B. Analyze the context for the conflict, including each party's interests and constraints.
 - C. Default to the customer's quality process to avoid contract and compliance risk.
 - D. Document the disagreement in the project's risk register and continue the work.
-

Question 82 · Single choice · People · Hybrid

A project's reporting requirements include monthly governance reports to the steering committee and biweekly iteration reviews for the development team.

How should the PM handle the apparent duplication?

- A. Eliminate governance reports as they are redundant with the existing iteration reviews given the stakeholders involved.
- B. Merge both reporting requirements together into a single weekly all-hands project report.
- C. Eliminate iteration reviews from the project to reduce overall reporting overhead burden.

D. Maintain both – they serve different audiences with different decision needs and cadences.

Question 83 · Single choice · People · Hybrid

Which of the following BEST promotes transparency on a hybrid project?

- A. Restricting access to project plans to the project leadership team only, not the wider team.
 - B. Share plans, progress, blockers, and risks at appropriate granularity with those who need them.
 - C. Sharing only positive project news to maintain stakeholder confidence in the team's work.
 - D. Producing a single comprehensive annual report containing everything that happened on the project.
-

Question 84 · Single choice · Business Environment · Predictive

Continuing the same training session, the project manager moves on to opportunities.

Common risk response strategies for a POSITIVE risk (opportunity) include:

- A. Ignore, suppress, deny – the strategies used when an opportunity is too uncertain to manage actively.
 - B. Exploit, share, enhance, accept – with escalate available for opportunities beyond project authority.
 - C. Avoid, transfer, mitigate, accept – the strategies designed for negative risks and threats.
 - D. Always exploit the opportunity immediately, regardless of its probability of actually occurring.
-

Question 85 · Single choice · People · Predictive

Eight months into a predictive infrastructure modernization, the project manager is hearing inconsistent priority calls from different parts of the team during scope-versus-schedule trade-offs. During execution of a predictive infrastructure project, team members are making conflicting trade-off decisions because they each interpret the project's priorities differently.

Which is the MOST effective response?

- A. Escalate to the sponsor for arbitration on each individual trade-off.
 - B. Add a tie-breaker decision procedure to the change control plan.
 - C. Restate the vision and success criteria, then verify shared understanding.
 - D. Issue a written directive stating the priority order and require team sign-off.
-

Question 86 · Single choice · Business Environment · Hybrid

A high-impact risk has been identified for which probability of occurrence is also high.

What is the MOST appropriate immediate action?

- A. Wait for the identified risk to materialize and become an issue requiring direct team intervention to streamline the decision process.
 - B. Accept the identified risk passively and proceed with the project's execution as originally planned.
-

- C. Remove the identified risk from the project's risk register so that the team can focus on other items.
 - D. Develop and implement an appropriate response – avoid, mitigate, or transfer – and continue to monitor.
-

Question 87 · Single choice · Process · Predictive

Before recommending a development approach, which factors should a project manager consider?

- A. Only the executive sponsor's stated preference for predictive or adaptive delivery on the project.
 - B. The project manager's personal preference for predictive or adaptive ways of working on a project in accordance with the existing plan.
 - C. Only the most senior team member's prior experience with predictive or adaptive delivery approaches.
 - D. Deliverable characteristics, project context – uncertainty, urgency, criticality – and organizational factors.
-

Question 88 · Single choice · Business Environment · Predictive

A stakeholder informally asks the PM to add a feature. The PM thinks the feature is small and beneficial.

What should the PM do?

- A. Refuse the requested feature outright without performing any analysis or holding any discussion.
 - B. Add the feature in secret so that the customer is pleased and the team's overhead is not increased.
 - C. Apply change control – assess impact, route through the proper authority, document the decision.
 - D. Add the feature directly without going through the project's established change control process.
-

Question 89 · Single choice · People · Hybrid

A stakeholder workshop produces a long list of expectations, some clearly outside the project's mandate.

What should the project manager do?

- A. Accept every expectation raised in the workshop to maintain stakeholder goodwill.
 - B. Move all expectations raised during the workshop into the project risk register to keep the schedule predictable.
 - C. Reject out-of-scope expectations on the spot without any further analysis or discussion.
 - D. Discuss each, confirm scope, and document the others as out of scope so stakeholders are heard.
-

Question 90 · Single choice · Business Environment · Agile

An agile team's retrospectives generate the same action items iteration after iteration without resolution.

What is the BEST corrective action?

- A. Stop running team retrospectives, since the actions they generate are not being implemented anyway.
- B. Skip retrospectives until the team's backlog has been cleared of the existing work in progress.
- C. Investigate why actions are not being done, address root causes, and commit to a smaller action set.
- D. Replace the project team entirely with a new team that will be more disciplined about follow-through.

Question 91 · Multi-select · Process · Hybrid

Which of the following help embed quality into a project's processes? (Choose 3)


(Select exactly 3)

- A. Clear acceptance criteria for each deliverable or work item.
- B. Built-in inspection points throughout execution, not only at the end.
- C. Treating quality as the QA team's sole responsibility.
- D. Continuous feedback loops with customers and end users.
- E. Reducing documentation indiscriminately to save time.

Question 92 · Single choice · Process · Agile

An agile team is two weeks into a three-week sprint. The sprint was planned with 45 story points of work, and 26 story points have been completed so far. The Scrum Master is updating the burn-down chart, and a stakeholder asks for a linear-interpolation forecast of where the team will land at the end of the sprint.

What does linear interpolation predict?



- A. The team will complete all 45 story points exactly on schedule by the end of week three.
- B. The team will complete approximately 52 story points, exceeding the 45-point plan by about 7 points.
- C. The team will complete approximately 39 story points, finishing roughly 6 points short of the 45-point plan.
- D. The team will complete approximately 30 story points, finishing well behind the planned 45-point target.

Question 93 · Multi-select · Process · Hybrid

Which contracting approaches help align a vendor with a customer pursuing agile delivery? (Choose 3)

(Select exactly 3)

- A. Capped time-and-materials with iteration-based reviews.
- B. Outcome-based contracts tied to value or business metrics.
- C. Firm-fixed-price for a fully locked detailed scope spanning 24 months.
- D. Master agreements with multiple SOWs sized per iteration or release.
- E. Penalty-only contracts focused exclusively on schedule deviations.

Question 94 · Single choice · Process · Agile

An organization is starting a product development effort where requirements are expected to evolve significantly based on user feedback.

Which development approach is MOST appropriate?

- A. Predictive with a single delivery at the end after all the requirements have been satisfied.
- B. Adaptive, with frequent increments and built-in inspection points for stakeholder feedback.
- C. V-model with sequential verification of each phase as it is completed by the team.
- D. Waterfall delivery with detailed up-front specification before any development can begin.

Question 95 · Single choice · People · Agile

An agile team is being onboarded by an executive sponsor who has previously only run fixed-price predictive engagements and expects the same here. An agile team's stakeholders expect a fixed scope, fixed date, and fixed budget.

How should the project manager respond?

- A. Refuse to begin work on the project under any fixed-everything constraints from stakeholders.
- B. Accept all three of the fixed constraints and hope that things will work out for the team.
- C. Convert the project to a fully predictive approach without further stakeholder discussion.
- D. Explain the trade-offs, propose which dimension can flex, and document the agreed approach.

Question 96 · Single choice · Process · Agile

A team using a flow-based (Kanban) approach is monitoring throughput.

What is throughput?

- A. The total number of story points planned for completion in the upcoming iteration.
- B. The total number of meetings the team holds per iteration during its active flow.
- C. The total number of work items currently in progress in the team's active flow.

D. The number of work items completed per unit of time across the team's flow of work.

Question 97 · Single choice · Business Environment · Hybrid

A project manager assigned to a new business unit has noticed cultural differences from their previous unit that may affect how the team can work. Organizational culture affects a project's likelihood of success.

Which is the MOST useful action by the project manager?

- A. Force a culture change on the organization in order to make it more suitable for the project's needs.
 - B. Assess how culture supports or hinders required ways of working, and tailor the approach accordingly.
 - C. Ignore organizational culture entirely and focus only on the project's schedule and budget outcomes.
 - D. Treat the prevailing organizational culture as fixed and unchangeable by the project manager's actions.
-

Question 98 · Single choice · Business Environment · Predictive

A risk in the project's risk register has now actually happened: a critical vendor has just confirmed a slippage that the team had been tracking as a probability. A previously-identified risk has materialized into an issue.

What should the project manager do?

- A. Remove the now-materialized risk from all of the project's artifacts to clean up the historical record.
 - B. Move it to the issue log, execute the planned response, and learn from the event for risk improvement.
 - C. Continue managing it as an active entry within the project's existing risk register going forward.
 - D. Blame the project's team for the occurrence of the now-materialized risk on the project's outcomes.
-

Question 99 · Single choice · Process · Hybrid

A project deliverable will be transitioned to an operations team.

What is the PM's responsibility at transition?

- A. Defer the transition to operations indefinitely until the operations team feels fully ready for it.
 - B. Insist that the operations team must accept whatever the project team delivers at the handover point.
 - C. Hand over to the operations team immediately and then disappear without further involvement given the situation described.
 - D. Validate readiness — documentation, training, support, acceptance, and any agreed temporary support period.
-

Question 100 · Single choice · Business Environment · Predictive

A digital project handling sensitive customer information is being planned. A project must comply with data protection regulations.

Compliance requirements should be:

- A. Left entirely to the legal team without any involvement from the project team or project manager.
 - B. Integrated into requirements, design, quality criteria, and testing throughout the project lifecycle.
 - C. Documented in the project's risk register but not actually implemented during execution.
 - D. Treated as a separate workstream addressed at the very end of the project as a final activity.
-

Question 101 · Multi-select · Business Environment · Hybrid

Which of the following are appropriate ways to address an impediment that is blocking team progress? (Choose 3)

(Select exactly 3)

- A. Directly resolve issues within the project manager's authority.
 - B. Escalate issues beyond the project manager's authority with context and options.
 - C. Suppress mention of the impediment to avoid alarming stakeholders.
 - D. Engage relevant stakeholders to collaborate on resolution.
 - E. Penalize the team member who raised the impediment.
-

Question 102 · Single choice · Process · Agile


How is funding typically structured for adaptive (agile) delivery?

- A. The project is funded only after the product is complete and the value has been demonstrated in this organizational context.
 - B. Project funding is not used in agile delivery; teams are funded as ongoing capability instead.
 - C. Often funded in tranches tied to value delivery or release cycles, with governance review points.
 - D. A single large up-front funding allocation that is locked for the entire duration of the project.
-

Question 103 · Single choice · Business Environment · Hybrid

In a software company a large number of simultaneously performed projects utilize the same groups of human and other resources from a corporate resource directory and support the organization's strategic objectives.

What is the term commonly used for this grouping of multiple projects?



- A. Strategic plan
- B. Portfolio
- C. Project
- D. Program

Question 104 · Single choice · Process · Agile

Several stakeholders new to agile have asked the project manager to explain a core concept.

What is meant by 'incremental delivery'?

- A. Reducing the size of the project's team incrementally over each month of the project's duration.
- B. Splitting one large planned delivery into several smaller deliveries that all happen on the same day.
- C. Delivering small usable portions of value frequently so stakeholders use them and provide feedback.
- D. Splitting the project's design phase into multiple sequential parts before construction begins.

Question 105 · Single choice · Business Environment · Agile

An agile team is delivering in a regulated industry.

How can the team maintain compliance without sacrificing agility?

- A. Outsource all of the project's compliance activities to external vendors specializing in compliance.
- B. Drop the agile delivery approach entirely and use a fully predictive approach to manage compliance.
- C. Skip the compliance activities until the end of the project to avoid slowing down development.
- D. Build compliance into the DoD, automate checks where possible, and engage compliance stakeholders early.

Question 106 · Single choice · Process · Hybrid

When designing a project's metrics dashboard, the project manager debates which indicators to include.

Which characteristic distinguishes leading from lagging indicators?

- A. Leading indicators describe past project performance; lagging indicators describe future state.
- B. Leading indicators are always quantitative; lagging indicators are always qualitative narratives.
- C. Leading and lagging indicators are synonyms in project management and may be used interchangeably.
- D. Leading indicators predict future outcomes; lagging indicators measure outcomes already realized.

Question 107 · Single choice · Process · Predictive

A project manager is preparing a financial reporting cadence.

Which factor BEST drives the appropriate cadence?

- A. Annual is always the correct financial reporting cadence regardless of the project's context.
- B. Monthly is always the correct financial reporting cadence regardless of the project's context.
- C. The project manager's personal preference for how often to produce financial project reports.
- D. The governance body's decision-making needs and the rate of financial change on the project.

Question 108 · Multi-select · Process · Agile

Which of the following are characteristics of progressive elaboration in agile planning? (Choose 3)

(Select exactly 3)

- A. High-level plan covers the entire horizon.
- B. Detailed plans cover only the near term.
- C. All planning is completed up front before execution.
- D. Plans are revised based on learning from completed increments.
- E. Planning ceases once execution begins.

Question 109 · Single choice · Business Environment · Hybrid

An impediment is outside the project team's authority to resolve.

What should the project manager do?

- A. Hide the impediment from stakeholders so as not to alarm them about the progress of the project.
- B. Escalate to the appropriate authority with the relevant context, options, and a recommended action.
- C. Blame the project team for not having been able to resolve the impediment on their own authority.
- D. Wait passively until the impediment resolves itself through the actions of other people in the organization.

Question 110 · Single choice · People · Agile

An agile team's last three reviews have left the product owner uneasy: each demonstrated feature is acceptable in isolation, but the product as a whole is not gelling. An agile team consistently builds features that delight individual stakeholders but together do not form a coherent product.

What is the MOST likely root cause?

- A. Missing or unclear product vision that links the individual backlog items together.
- B. Too few stakeholders and team members attending the daily standup coordination event.
- C. Insufficient team velocity to complete the planned user stories in each iteration.
- D. An inadequate Definition of Done that allows incomplete increments to be accepted.

Question 111 · Single choice · Business Environment · Agile

Mid-iteration, a stakeholder requests adding a new item to the current iteration. The team has already committed to its iteration goal.

What should the project manager / Scrum Master do?

- A. Force the newly requested item into the current iteration to satisfy the requesting stakeholder.
- B. Add the newly requested item to the iteration silently without informing the rest of the team.
- C. Help the stakeholder, PO, and team evaluate it – defer by default, or swap an item out if urgent.
- D. Reject the stakeholder's request without any discussion of its urgency, value, or business impact.

Question 112 · Single choice · Process · Predictive

On a predictive project, when is value typically realized?

- A. Only during the project's planning phase, before any execution work begins on the project.
- B. Largely after the final deliverable transitions to operations and the benefits begin to accrue.
- C. Continuously throughout the project's execution phase as the project's deliverables are produced.
- D. Never; predictive projects do not produce value because their requirements are fixed in advance.

Question 113 · Single choice · People · Hybrid

A hybrid program kicked off 18 months ago to develop a new financial product is now mid-delivery. Market conditions and a recent regulatory ruling have changed what stakeholders expect from the final outcome. A hybrid project's vision statement was crafted 18 months ago. Market conditions have shifted and a regulator has issued new guidance affecting the deliverable.

What should the project manager do?

- A. Replace the project vision with the regulator's compliance requirement language.
- B. Add an addendum to the project charter listing the newly imposed constraints.
- C. Keep the vision unchanged to preserve the integrity of the project baseline.
- D. Revisit the vision with stakeholders and adjust if the change warrants it.

Question 114 · Single choice · People · Agile

An agile team includes members from four different countries and ranges across two decades of professional experience. An agile team has highly varied experiences and cultural backgrounds.

How can the leader BEST leverage this diversity?

- A. Limit retrospective discussion topics to technical issues only, excluding interpersonal ones.
- B. Standardize all team communication to a single cultural style to avoid misunderstandings.
- C. Group team members by their cultural background to reduce inter-group friction.
- D. Encourage practices that surface differing perspectives in planning and retrospectives.

Question 115 · Single choice · Process · Agile

A team plans to release every two iterations. A new opportunity arises to release a single high-value feature after just one iteration.

What should the PO and team consider?

- A. Assess whether the feature is independently valuable and releasable; if so, release it sooner.
- B. Refuse on principle, since releases must always strictly follow the established release schedule.
- C. Hold the feature back until the originally scheduled release date in order to maintain consistency.
- D. Release everything currently in the iteration even if some of the items are not actually ready.

Question 116 · Single choice · Process · Agile

What is the role of acceptance criteria in agile work items?

- A. Optional informal notes that the team may use or ignore depending on their preference each iteration.
- B. Internal team-only checklists that are intentionally not shared with the product owner.
- C. A replacement for the team's Definition of Done that supersedes it during iteration execution.
- D. Conditions of satisfaction that define when a work item is complete and acceptable to the PO.

Question 117 · Multi-select · People · Hybrid

Which of the following help foster an environment for knowledge transfer? (Choose 3)

(Select exactly 3)

- A. Pair work and rotation across team areas.
- B. A psychologically safe culture where people share what they don't know.
- C. A policy that only senior staff may document knowledge.
- D. Visible, searchable team artifacts that everyone can access.
- E. Restricting cross-team communication to formal channels only.

Question 118 · Single choice · Process · Agile

During contract negotiation for an agile-led product development engagement, the customer hands over a one-page brief that fixes scope, date, and budget. An agile team has been asked to commit to a fixed scope, fixed date, and fixed budget for a 12-month delivery.

What is the project manager's MOST appropriate first response?

- A. Convert the project to a fully predictive approach without further discussion of the constraints.
- B. Accept all three of the fixed constraints unchanged in order to secure the proposed contract.
- C. Decline the work entirely on the grounds that fixed-everything is incompatible with agile.
- D. Recommend a strategy where one dimension flexes via prioritization while time and cost are fixed.

Question 119 · Single choice · Business Environment · Predictive

Which BEST describes the purpose of qualitative risk analysis?

- A. To rank risks by probability and impact so the team can focus response effort where it matters most.
- B. To remove low-priority risks from the project's risk register so that the team can focus elsewhere.
- C. To produce precise numerical risk projections that drive the project's specific financial reserve sizing.
- D. To replace the team's quantitative risk analysis entirely with a simpler qualitative judgment.

Question 120 · Single choice · Process · Hybrid

Sustainability has been added as a critical information requirement on a project.

What does this MOST likely mean for the integrated plan?

- A. Criteria are reflected in scope, quality, procurement, risk, and reporting plans as appropriate.
- B. Sustainability concerns are documented in the charter but are not factored into project decisions.
- C. A separate dedicated sustainability project is launched to handle the sustainability requirements alone.
- D. The project's scope is reduced from its original definition to lower its environmental impact.

Question 121 · Single choice · Business Environment · Agile

Generative AI tools are rapidly evolving and could affect the project's deliverable.

What is the MOST appropriate stance for the project manager?

- A. Avoid all AI tools regardless of their potential value to the project or to its end-user beneficiaries.
- B. Monitor relevant changes; adapt scope, backlog, and approach when warranted by validated impact.
- C. Adopt every new technology tool that appears in the market in order to stay competitive on the project.
- D. Assume that the technology landscape will remain stable for the entire duration of the project.

Question 122 · Single choice · Process · Agile

A team is debating the order of two backlog items: a small item with quick wins for users, or a large item with substantial long-term value.

How should the product owner decide?

- A. Order by value-to-effort, considering urgency, dependencies, risk, and strategic alignment with input.
 - B. Always work on small items first, regardless of their value, to maintain momentum on the project.
 - C. Let the team vote on the order of backlog items at the start of each iteration cycle.
 - D. Do them strictly in the order in which they were originally entered into the product backlog.
-

Question 123 · Single choice · Process · Predictive

Which is a strong negotiation principle for a project manager entering vendor negotiations?

- A. Prepare by understanding interests, BATNAs, and decision criteria, aiming for a workable agreement.
 - B. Avoid documenting the agreed outcomes of any negotiation until after the parties have signed.
 - C. Open the negotiation with an extreme demand and then concede slowly during the negotiation.
 - D. Refuse to discuss the other party's interests so as not to compromise the project's position.
-

Question 124 · Single choice · Process · Agile

An agile team's product backlog has grown to over 800 items, many old and no longer relevant.

What is the BEST corrective action?

- A. Archive the entire existing product backlog and start a completely new backlog from scratch.
 - B. Refine – remove or close stale items, reorder by current value, prepare the top items for upcoming iterations.
 - C. Leave all eight hundred items in place so that no work item is ever lost from the project record.
 - D. Have only the product owner work on refining the backlog without any input from the team as a standard precaution, as a baseline expectation.
-

Question 125 · Single choice · People · Agile

An internal customer initially specified detailed feature requirements but after seeing two increments wants substantially different functionality.

How should the project manager respond?

- A. Treat the change as expected feedback and help the PO re-order the backlog accordingly.
- B. Refuse the change because the original requirements have already been formally specified.
- C. Pause the project entirely until all requirements can be formally re-baselined together.
- D. Demand the customer commit in writing to no further changes after this point in the project.

Question 126 · Single choice · Process · Predictive

A new quality lead on the project asks the project manager to clarify the two terms they hear used loosely in meetings.

What is the PRIMARY difference between quality assurance and quality control?

- A. They are the same activity, with QA being the term used in regulated industries and QC elsewhere.
- B. QA is always automated using tooling, while QC is always performed manually by inspection staff.
- C. Quality control happens before quality assurance in the standard order of quality activities.
- D. QA focuses on the processes producing deliverables; QC inspects the deliverables themselves.

Question 127 · Multi-select · People · Agile

Which of the following are appropriate elements of a healthy conflict-management environment on an agile team? (Choose 3)

(Select exactly 3)

- A. Team-owned working agreements that the team itself can update.
- B. A norm that disagreement is surfaced early rather than suppressed.
- C. The Scrum Master making technical decisions to prevent disputes.
- D. Psychological safety where dissent does not carry personal cost.
- E. A rule that all conflicts must be escalated to management.

Question 128 · Single choice · People · Agile

A project manager moving from predictive to agile delivery is unsure how their leadership style should change.

Which description BEST fits leadership of a self-managing agile team?

- A. Approving each technical decision before the team is permitted to act on it.
- B. Serving the team – removing impediments, coaching, and enabling self-management.
- C. Acting as the single point of communication with all external project stakeholders.
- D. Directing tasks and tracking each team member's hourly work for compliance.

Question 129 · Single choice · Business Environment · Agile

An impediment log has grown long and items are sitting open for weeks.

What is the BEST corrective action?

- A. Stop tracking impediments on the grounds that the existing log is no longer adding value to the team.
- B. Make the impediment log private to the Scrum Master, since it is the SM's responsibility to act.
- C. Close all the impediment items from the log as 'old' without resolving the actual underlying issues.
- D. Review the log, prioritize, assign clear owners, set timeboxes, and escalate items that are stuck.

Question 130 · Single choice · People · Hybrid

Stakeholder analysis on a new product development effort has surfaced a national regulator who could reshape the product but who shows no current interest in the work. A stakeholder analysis identifies a regulator with high power and currently low interest.

Which engagement strategy is MOST appropriate?

- A. Ignore the regulator until they initiate contact with the project team themselves.
 - B. Manage the regulator closely with constant project updates and frequent meetings.
 - C. Keep informed at an appropriate level, ready to escalate if their interest rises.
 - D. Treat the regulator as if both their power and current interest level were high.
-

Question 131 · Single choice · Business Environment · Predictive

A program manager is being asked whether the project should defer improvement work until closure to avoid distraction during execution.

A predictive project's process improvement opportunities should be:

- A. Avoided during the project to preserve consistency with the originally approved execution plan.
 - B. Identified and applied throughout execution as well as at phase ends and at project closure.
 - C. Reserved for the organization's next project, when the team can apply what it has learned earlier.
 - D. Reserved for the project's closure phase, when the team has time to reflect on what to improve.
-

Question 132 · Single choice · Process · Predictive

A project manager new to the organization is drafting the resource section of the project plan.

A project's resource plan should include which of the following?

- A. Both human and physical resources, with quantity, type, timing, and source documented for each.
 - B. Only the physical resources – equipment, materials, facilities – required for project execution.
 - C. Only the human resources required by the project across all of its planned phases and activities.
 - D. Only contracted vendor resources brought in from outside the performing project organization.
-

Question 133 · Single choice · Business Environment · Predictive

Geopolitical instability affects a key supplier in a predictive project.

The project manager should:

- A. Assume the supplier will continue to deliver as planned despite the geopolitical events affecting them.
 - B. Hide the geopolitical situation from stakeholders to avoid causing them any unnecessary worry about it.
 - C. Cancel the project on the grounds that the geopolitical instability has made the supply chain unworkable.
 - D. Reassess supply risk, identify alternative sources or strategies, and update the risk register and plan.
-

Question 134 · Single choice · Process · Hybrid

On a hybrid project, the schedule includes a predictive critical path for hardware and adaptive iterations for software.

How should they be coordinated?

- A. Force the software track into a Gantt-only plan that locks the scope at the start of the project.
 - B. Force the hardware track into iterations even though it is fundamentally predictive in nature.
 - C. Identify integration milestones, align release cadence with hardware delivery, and manage dependencies jointly.
 - D. Treat the predictive and adaptive tracks independently with no shared schedule between them.
-

Question 135 · Single choice · People · Agile

Trust between an agile team and a critical customer stakeholder is low after a missed commitment last quarter.

What is the MOST effective way to rebuild trust?

- A. Replace members of the team that was responsible for the original missed commitment.
 - B. Commit to a longer multi-year roadmap to demonstrate the team's seriousness to maintain process consistency.
 - C. Stop sharing progress reports until reliability has been restored within the team.
 - D. Deliver small working increments frequently and inspect outcomes with the stakeholder.
-

Question 136 · Single choice · Process · Hybrid

An agile team's iteration burn-down has slipped below trend in three iterations running, and stakeholders are starting to notice. A burn-down chart shows the team behind for the third iteration in a row.

What should the PM/Scrum Master do FIRST?

- A. Investigate root causes – impediments, estimates, DoD – at the retrospective and act on findings.
 - B. Replace team members one at a time until the trend reverses and burn-down begins to improve.
 - C. Increase the team's commitment in the next iteration so that the team can catch up faster.
 - D. Hide the burn-down trend from stakeholders so they do not panic about the slipping iteration.
-

Question 137 · Single choice · Process · Hybrid

Which of the following BEST measures the value of a project?

- A. The total volume of formal project documentation produced during the planning and execution phases.
 - B. On-time, on-budget conformance to the originally established and approved project baseline.
 - C. The total number of project work packages completed by the team within the planned timeframe.
-

D. Outcomes and benefits realized for the beneficiaries – financial, social, and environmental.

Question 138 · Single choice · Process · Hybrid

A critical specialist's availability is reduced by 30% halfway through a project.

What is the project manager's MOST appropriate response?

- A. Add unpaid overtime expectations to the team to compensate for the reduced specialist availability.
 - B. Re-plan allocation, evaluate impact on schedule and scope, and discuss options with stakeholders.
 - C. Replace the specialist immediately with anyone who happens to be available in the organization.
 - D. Accept the reduction silently and hope the impact on the project's quality is not significant.
-

Question 139 · Single choice · Process · Hybrid

A predictive project is mid-execution. Market conditions have changed, and the planned deliverable will produce significantly less business value than originally expected.

What should the project manager do?

- A. Reduce the project's overall budget and continue executing it with a correspondingly reduced scope.
 - B. Raise the value change to governance and propose adjusting – re-scoping, re-prioritizing, or stopping.
 - C. Pause the project indefinitely until the market conditions return to a more favorable state.
 - D. Continue with the project as originally planned because the business case was already approved.
-

Question 140 · Single choice · People · Hybrid

A team member with critical, undocumented knowledge of a legacy system is preparing to leave the project.

What should the project manager do?

- A. Identify the critical knowledge, run transfer sessions, and capture key items before departure.
 - B. Ask the team member to write a complete manual of their knowledge on their last day.
 - C. Accept the loss of the specialist's knowledge and hire a replacement after departure.
 - D. Defer all knowledge transfer activities until the replacement person has been hired.
-

Question 141 · Single choice · Business Environment · Agile

Why is leadership behavior particularly important during an organizational change?

- A. Leadership behavior is irrelevant if proper training is provided to the affected staff in the organization.
- B. It is not important; only the formal organizational communications about the change matter in practice.
- C. Leaders' actions signal what is genuinely valued; inconsistency between words and actions undermines adoption.

D. Only middle-manager behavior matters during change, since these are the people closest to the affected teams.

Question 142 · Single choice · Business Environment · Hybrid

A new external regulation will affect the project's deliverable in six months.

What should the PM do?

- A. Assess the impact on scope and plans, engage stakeholders, and incorporate changes via change control.
 - B. Wait until the new external regulation actually takes effect before making any project adjustments.
 - C. Ignore the new external regulation entirely until the project's next compliance audit takes place.
 - D. Cancel the project on the grounds that the new external regulation has made the project unviable throughout the project's execution phase.
-

Question 143 · Single choice · Business Environment · Predictive

Which BEST describes 'success metrics' for governance purposes?

- A. The number of team members assigned to the project at any point during its overall duration based on the project context.
 - B. Schedule and cost compliance only, measured against the originally approved project baseline.
 - C. Measures of intended outcomes and value – financial, customer, quality, sustainability, as applicable.
 - D. Whichever metric the project manager happens to find easiest to compute on the project today.
-

Question 144 · Single choice · Process · Hybrid

A hybrid project has a fixed-scope predictive component and a flexible-scope adaptive component.

How should the project manager handle scope agreement with stakeholders?

- A. Firm scope for the predictive component and a prioritized backlog with capacity for the adaptive component.
 - B. Treat both project components identically with a single frozen scope baseline that covers everything.
 - C. Avoid all detailed scope discussions with the stakeholders to maintain maximum flexibility on the project.
 - D. Define only the adaptive component of the project up front, leaving the predictive component open.
-

Question 145 · Single choice · Process · Predictive

Faced with a deadline that has been pulled in by the customer, a project manager is reviewing options to recover schedule.

Two techniques commonly used to compress a schedule are:

- A. Burn-down charts and burn-up charts, both of which visualize progress rather than compress time.

- B. Fast tracking – overlapping activities – and crashing – adding resources to critical-path activities.
- C. Velocity tracking and story-point estimation, which forecast progress rather than compress schedule.
- D. Resource leveling and parking-lot management, both of which manage scope rather than schedule as the most direct path forward.

Question 146 · Single choice · Business Environment · Predictive

A project manager is preparing a risk-response training for a newly formed team.

Common risk response strategies for a NEGATIVE risk (threat) include:

- A. Avoid, transfer, mitigate, accept – with escalate available for risks beyond project authority.
- B. Add to the project's budget or cut from it, depending on the magnitude of the identified risk.
- C. Exploit, share, enhance, accept – the strategies designed for positive risks and opportunities.
- D. Ignore the risk until it materializes and becomes an issue requiring direct team intervention.

Question 147 · Single choice · Business Environment · Hybrid

An improvement idea would benefit other teams in the organization.

The PM should:

- A. Publish the improvement externally without any internal review by the project's stakeholders.
- B. Keep the improvement idea within the team in order to maintain a competitive advantage internally.
- C. Share it with relevant stakeholders, contribute to OPAs, and help update organizational standards.
- D. Wait passively for the rest of the organization to discover the same improvement independently.

Question 148 · Single choice · People · Predictive

A functional manager who owns a small pool of senior engineers and the project manager have been deadlocked for two weeks about how much of one particular engineer's time the project gets, and both are now considering escalating to their respective executives. A functional manager and the project manager are in conflict over allocation of a critical engineer. Both are escalating to their executives.

Which conflict-resolution approach should the project manager attempt FIRST?

- A. Force the issue, leveraging the project's higher organizational priority level.
- B. Smooth over the immediate disagreement and re-raise it again at a later date.
- C. Withdraw from the dispute and let the executives decide on resource allocation.
- D. Collaborate to find a solution addressing both the project's and the manager's needs.

Question 149 · Single choice · People · Agile

An agile team co-located in a single room has been keeping its task board, burn-down chart, and working agreements in a private shared drive that only team members can open. An agile team's information radiators (task boards, burn-down charts, working agreements) are kept in a private team folder. The team is co-located.

What is the BEST recommendation?

- A. Keep radiators private to avoid stakeholder over-reaction to in-progress, unfinished data.
- B. Update the team's information radiators only at the very end of each iteration cycle.
- C. Move information radiators to a visible space accessible to stakeholders who need them.
- D. Replace the existing information radiators with weekly written status reports for stakeholders.

Question 150 · Single choice · Process · Hybrid

An organization assigns team members to multiple projects simultaneously, each at 25-50%.

What is the MOST significant project management implication?

- A. It is irrelevant from a planning perspective as long as the total resource allocation reaches 100%.
- B. It accelerates progress because more projects benefit from each individual person's available time.
- C. It eliminates the project manager's need to perform resource leveling across competing demands.
- D. Context-switching reduces effective throughput; planning must account for the cost of fragmentation.

Question 151 · Single choice · Process · Predictive

A project manager is being challenged by a governance member about the frequency of formal status reviews on their project.

Which is the MOST appropriate frequency for evaluating project status?

- A. Daily evaluation in every situation, regardless of the project's actual context and risk profile.
- B. A cadence appropriate to the rate of change, risk profile, and decision needs of the project.
- C. Once at project end, since status evaluation has no benefit while the project is still in flight.
- D. Quarterly evaluation in every situation, regardless of the project's actual context and risk profile.

Question 152 · Single choice · People · Hybrid

A project manager interviews team members and finds that each person's understanding of project success differs significantly from the documented charter.

What does this MOST likely indicate?

- A. The charter was incorrectly written and needs to be re-drafted from scratch.
- B. Documented but not effectively communicated and internalized by the team.
- C. Team members are not paying enough attention to the available project documents.

D. The project should be cancelled because the team is not aligned on its purpose.

Question 153 · Single choice · People · Hybrid

Which BEST describes the purpose of a stakeholder engagement assessment matrix?

- A. To track each project stakeholder's preferred meeting time and format preferences.
 - B. Compare current engagement levels with desired levels and plan actions to close gaps.
 - C. Rank project stakeholders by their financial contribution to the overall project budget.
 - D. Document each stakeholder's preferred communication channel and nothing further.
-

Question 154 · Single choice · People · Hybrid

Two key stakeholders have stated expectations that, on closer reading, are contradictory. The project manager has not yet addressed this.

What should they do?

- A. Document both expectations and let the execution phase reveal which one is feasible.
 - B. Adopt the expectation from the higher-ranking of the two stakeholders and proceed.
 - C. Average the two stakeholder expectations together into a single compromise expectation.
 - D. Facilitate a structured discussion to surface the contradiction and align expectations.
-

Question 155 · Single choice · Process · Hybrid

A project manager identifies that the project's current backlog includes a large feature whose value is uncertain.

What is the BEST approach?

- A. Build the entire feature first as planned in order to find out its actual business value to users.
 - B. Drop the entire feature from the backlog immediately without any analysis or further discussion.
 - C. Defer the entire feature until a future project so that its value can be assessed later in time.
 - D. Build a small slice or experiment to test the value hypothesis before committing to the full feature.
-

Question 156 · Single choice · Business Environment · Agile

Inspect-and-adapt cycles in agile delivery serve continuous improvement primarily by:

- A. By building in regular moments to examine outcomes and ways of working, then making targeted adjustments.
- B. By producing additional formal project documentation describing the team's improvement activities.
- C. By replacing the project's formal risk management process with an inspect-and-adapt approach.
- D. By allowing the project's scope to grow naturally without any formal change control checks.

Question 157 · Single choice · People · Agile

An agile product owner is the team's interface with most external stakeholders and is becoming a bottleneck.

What is the BEST corrective action?

- A. Have the development team bypass the product owner on backlog decisions to move faster.
 - B. Replace the product owner with a different person who can handle the workload better.
 - C. Enable direct team-stakeholder clarifications, with the PO keeping backlog ordering authority.
 - D. Add a layer of business analysts between the product owner and the development team for the duration of the engagement.
-

Question 158 · Single choice · People · Hybrid

An external customer's procurement team and end-user team have very different expectations of the project. The PM has been talking primarily to procurement.

What is the BEST course of action?

- A. Wait passively for the customer to raise the apparent misalignment between the groups.
 - B. Continue with procurement as the sole project interface; they were the contract signers.
 - C. Engage both groups, identify expectations, and align outcomes with end-user value.
 - D. Switch the sole project interface from procurement to the customer's end-user team.
-

Question 159 · Single choice · Business Environment · Predictive

While auditing the project's compliance posture, the project manager has uncovered a potential gap against a regulation that may apply to the deliverable. A potential compliance gap is identified.

What is the MOST appropriate first response?

- A. Analyze the consequences of noncompliance, determine the action needed, and engage stakeholders.
 - B. Ignore the identified compliance gap until an external auditor or regulator eventually finds it.
 - C. Hide the identified compliance gap from the project sponsor in order to avoid alarming them.
 - D. Cancel the project on the grounds that the identified compliance gap has made it unviable.
-

Question 160 · Single choice · People · Agile

Two senior developers on an agile team have disagreed in three consecutive iterations about the team's branching strategy. Discussions in the retrospective have not resolved it and other team members are starting to take sides.

What is the BEST action?

- A. Wait for the team to self-organize and reach consensus on the strategy for the duration of the

engagement.

- B. Move the disagreement out of retrospectives and into a written-only channel.
- C. Address it directly and privately, focusing on interests and the team's goals.
- D. Decide on a branching strategy yourself and direct the team to follow it.

Question 161 · Single choice · Business Environment · Agile

A multi-year transformation moving multiple delivery teams from waterfall to agile is meeting strong resistance from several team leads. An organization is moving from predictive to agile delivery. Several teams are resisting.

What should the PMO / change leader do?

- A. Engage the resistance, understand root causes, and tailor support – training, coaching, pilots, leadership.
- B. Mandate the move to agile delivery across the organization without further discussion or consultation.
- C. Replace the resistant teams with new teams that are more enthusiastic about the move to agile delivery.
- D. Revert to predictive delivery at the first sign of resistance from any team within the organization.

Question 162 · Single choice · Business Environment · Hybrid

An issue has affected multiple stakeholders.

Who should the PM collaborate with to resolve it?

- A. Engage the relevant stakeholders in the resolution, balancing perspectives, constraints, and authority.
- B. Resolve the issue unilaterally as the project manager, since this saves time and avoids long meetings.
- C. Engage only the project sponsor, since the sponsor is the final decision-maker on all project issues.
- D. Engage only the project team, since the team is the group with the most operational knowledge.

Question 163 · Single choice · Process · Agile

An agile team monitors several metrics.

Which combination BEST represents flow and value?

- A. The number of slides in the status decks the team produces for each iteration's stakeholders.
- B. Hours worked by team members and the number of emails they have sent during each iteration.
- C. Lines of code written and the total number of meetings held by the team in each iteration.
- D. Throughput, cycle time, work-in-progress, and the actual business value delivered to users.

Question 164 · Single choice · Process · Predictive

Which activity is typically PART OF project closure?

- A. Cancelling outstanding project risks from the register without performing any further analysis.
 - B. Initiating the organization's next project before the current project has been formally closed as the most direct path forward.
 - C. Confirming stakeholder acceptance, capturing lessons learned, closing contracts, and transitioning the deliverable.
 - D. Removing all of the project's records from the organization's repository to free up storage space.
-

Question 165 · Single choice · People · Predictive

A project manager's status reports have become quite long. The sponsor has stopped reading them carefully.

What is the BEST adjustment?

- A. Tailor length and content to the sponsor's actual decision needs, leading with key items.
 - B. Stop sending the regular status reports to the sponsor since they are not being read.
 - C. Make the project's status report even longer to ensure no information at all is missed.
 - D. Continue with the same lengthy report format; the sponsor's reading habits are not the PM's concern.
-

Question 166 · Single choice · People · Predictive

A 14-month project is now within two weeks of formal closure and the project manager is planning what to capture. A project is closing. The project manager wants to ensure knowledge gained is preserved for future similar projects.

Which action contributes MOST?

- A. Run final lessons sessions, capture successes and failures, and contribute to OPAs.
 - B. Delete the closing project's documents to free up storage on the organization's drives.
 - C. Wait six months and then write the lessons learned from memory after the team disbands.
 - D. Send a one-page summary of the project's results to the executive sponsor only.
-

Question 167 · Single choice · Business Environment · Hybrid

A risk register typically captures which information?

- A. Only the project's largest single risk, since other smaller risks do not warrant register tracking.
 - B. Only the risks that the executive project sponsor has explicitly approved for active management.
 - C. Only the descriptions of the risks themselves, with no additional information about each one as a standard precaution.
 - D. Risk identification, probability/impact analysis, response strategies, owners, and status, updated continuously.
-

Question 168 · Single choice · Process · Predictive

A project is being procured in a domain where the customer's needs are expected to evolve rapidly as the work proceeds. A project requires services with rapidly changing requirements.

Which contract type is GENERALLY most appropriate?

- A. A contract written without any specified acceptance criteria for the planned deliverable.
- B. A firm-fixed-price contract that covers the entire project's scope and duration without changes.
- C. Time-and-materials or cost-reimbursable with controls and incentives appropriate to uncertainty.
- D. A lump-sum turnkey contract with a single delivery at the end of the project's duration.

Question 169 · Single choice · People · Agile

A senior architect is preparing to leave the company within two months and the project manager is planning how to preserve their judgment-based knowledge.

Tacit knowledge is BEST transferred through which method?

- A. Through recorded video lectures viewed individually by people who need the knowledge.
- B. Through email distribution lists targeted at the relevant audience within the organization.
- C. Through comprehensive written documentation that fully captures the practitioner's experience.
- D. Through direct conversation, pairing, mentoring, or shadowing alongside the practitioner.

Question 170 · Single choice · Process · Agile

Why do agile approaches typically progressively elaborate plans rather than fully define them up front?

- A. Because agile teams generally dislike planning activities and prefer to start building immediately.
- B. Because detailed long-range plans are often invalidated by learning and change during the project.
- C. Because the organizational governance process does not require any plans in agile delivery.
- D. To save documentation effort and avoid writing plans that may not actually be needed later.

Question 171 · Single choice · People · Agile

Halfway through an agile product development, the product owner is replaced. The new product owner expresses a strategic direction that differs from what the team has been building.

What is the BEST action?

- A. Archive the current product backlog so the new product owner can rebuild it alone.
- B. Convene a vision-alignment workshop with the team before the next planning event.
- C. Stop all development until executive sponsors choose between the two directions.
- D. Continue executing the current iteration backlog to preserve velocity.

Question 172 · Single choice · People · Predictive

A stakeholder claims they were not informed about a key project decision that was clearly described in the last status report.

What does this MOST likely indicate?

- A. The stakeholder is being deliberately dishonest about whether they received the information.
- B. The current status report format is fine; the stakeholder is at fault for missing the item.
- C. All status reports should be discontinued immediately to avoid this kind of dispute.
- D. Information was sent but not received and understood – the communication loop is incomplete.

Question 173 · Single choice · People · Hybrid

A newly assigned project manager takes over a 14-month digital transformation spanning three business units. Each unit's leadership describes the project's purpose in noticeably different terms.

What should the project manager do FIRST?

- A. Run a facilitated session to converge on a shared vision and success criteria.
- B. Document each unit's interpretation in the stakeholder register and proceed.
- C. Adopt the sponsor's wording and apply it across the three business units in accordance with the existing plan.
- D. Escalate the discrepancy to the steering committee and pause project work.

Question 174 · Single choice · People · Agile

A project manager is explaining communication design choices to a new team lead.

Which characteristic distinguishes 'push' from 'pull' communication?

- A. Push is always verbal communication; pull is always written communication and documents.
- B. There is no meaningful distinction between push and pull communication on a project.
- C. Push communication uses email channels; pull communication uses Slack or chat channels.
- D. Push delivers information whether the recipient asked for it; pull makes information available.

Question 175 · Single choice · Process · Agile

A senior executive asks for a single percentage representing 'how done' the project is.

What is the MOST appropriate response?

- A. Provide a single percentage from story points completed and represent it as definitive status.
- B. Refuse to answer the executive's question on the grounds that a single percentage is meaningless.
- C. Provide a balanced view – scope done, value released, remaining backlog, forecast, key risks.
- D. Provide a percentage representing meeting attendance instead of any work-completion percentage.

Question 176 · Single choice · Business Environment · Predictive

During the kickoff of a new project, the project manager wants to make sure everyone shares the same understanding of basic terms.

Which is the BEST definition of project risk?

- A. Any problem that the project team is currently facing during the execution of their planned work.
- B. Only negative future events, since opportunities are tracked through a different project artifact.
- C. An uncertain future event or condition that, if it occurs, has a positive or negative project effect.
- D. An event that has already occurred and is currently affecting the project's outcomes negatively given the team's current capacity.

Question 177 · Single choice · Business Environment · Hybrid

A project manager is preparing the compliance section of a new project's planning documents.

Which category of compliance requirements should a project manager identify?

- A. Only the compliance requirements that the project team finds interesting or technically appealing.
- B. Only the compliance requirements that are inexpensive to meet within the existing project budget.
- C. Legal/regulatory, security, health and safety, sustainability, and contractual, as applicable.
- D. Only legal and regulatory compliance, since these are the categories that carry the most risk.

Question 178 · Single choice · Business Environment · Agile

How does an agile approach inherently address some categories of project risk?

- A. By transferring all of the project's risk to the product owner, who manages it on behalf of the team.
- B. By avoiding the formal risk identification activity entirely in favor of just-in-time responses.
- C. Incremental delivery, frequent feedback, and short iterations expose uncertainty and limit each bet.
- D. By eliminating project risk altogether through the use of team self-organization and empowerment.

Question 179 · Single choice · Process · Predictive

Vendor performance has been weakening. The PM has documented missed dates and quality issues.

What should the PM do FIRST?

- A. Reduce the vendor's payments unilaterally as a way of signaling dissatisfaction with their performance.
- B. Stop communicating with the vendor in order to send a clear signal that their performance is failing.
- C. Communicate the documented concerns to the vendor and engage on root cause and corrective actions.
- D. Terminate the vendor's contract immediately on the basis of the documented performance concerns.

Question 180 · Single choice · Process · Predictive

A program manager is designing the status dashboard for a portfolio of predictive projects and is choosing what to show on it.

Which combination of metrics gives the BEST picture of project status on a predictive project?

- A. Only the project's schedule status, reported against the established schedule baseline since this approach is straightforward.
- B. Only the project manager's narrative summary of how the project is going at the present time.
- C. A balanced set – schedule, cost, scope, quality, risk – interpreted together rather than alone.
- D. Only the customer's anecdotal feedback about how satisfied they currently are with the project.

This document may be freely printed, copied, and distributed for private and commercial use, as long as the layout, content, and copyright notes remain unchanged. Document version: May 2026.